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November 29, 1999 

Federal Express 
U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-99-2006 
Progress Report No. 19 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), 
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes 
activities conducted pursuant to this AOC between November 4 and November 17, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Delivered the final truckload of excavated soil to the Waste Management GROWS 
Landfill on November 4, 1999. A copy of this manifest is attached. 

• Restoration of excavated areas at Properties W (493 Hamilton Boulevard), AA (346 
Hamilton Boulevard) and DD (229 Delmore Avenue), and restoration ofthe staging 
area located on the Hamilton Industrial Park property. 

• Provided clarification of disposal plans for drummed decontamination wash water 
and debris to USEPA. The requested information was provided to Eric Wilson of 
USEPA during a telephone call on November 11, 1999. 

• Collected a sample of the topsoil placed on Property X (115 Delmore Avenue). 
This sample was collected on November 13 and provided to Maser Consulting, Inc. 
for grain size analysis. 
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• Distribution of a request for water usage information; this request was sent to all 
Tier I I property owners on November 17, 1999. 

Ongoing Activities 

During this period, the following activities were initiated and/or are in-progress: 

• Resolving minor landscaping changes with the individual property owners. 

• Restoration activities at the remaining five Tier I I Residential Properties. 

• Documentation of the accident on November 1, 1999 involving a truck transporting 
excavated soil to the GROWS landfill. 

• Arrangements for decontamination waste water disposal. 

• Preparation of the Final Report. 

Two-Week Schedule of Planned Activities 
In addition to the ongoing activities, during the next two-week period (November 18 
through December 1, 1999) the following activities are planned: 

• Identification of restoration activities that must be postponed until the spring 2000 
due to weather constraints. 

One-Month Schedule of Planned Field Activities 
In addition to the ongoing activities, during the next four-week period (November 17 
through December 15, 1999) the following activities are planned: 

• Completion of decontamination waste water and debris disposal. 

• Completion of property restoration activities, with the exception of those items that 
must be postponed until the spring 2000 due to weather constraints. 

Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions regarding 
this progress report. 

Sincerely, 

Principal 

ttPRINCETON_NT2\HOME\Niclsen\02-5840D\5840d_74.doc 

cc: R. Sanoff, Esq. 
M. Last, Esq. 
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